COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/06/2009

ESTIMATE SUMMARY 13:08:14
CONTID: C17099 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17099-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 8/14/20( FIXED COMPLETION DAT
US 6 EAGLE OVERLAY PHASE 2 PERCENT TIME:  39.19 ORIG TIME ALLOW: 8/14/20( FIXED COMPLETION DAT
PROJECT NO: NH 0063-028
US 6 EAGLE OVERLAY PHASE 2
NAME OF ROAD: 006E
PROJECT COUNTIES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba B & B EXCAVATING PAY PERIOD ENDING 06/30/2009 DATE TIME STARTED 06/02/2009
P.O. BOX 4870 DATE LET 04/30/2009 DATE WORK BEGAN
DATE AWARDED 05/11/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED
Eagle CO 81631 970-328-1734 DATE NOTICE TO PROCEED 06/02/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,009,468.40 PARTICIPATING $ 64,862.63 $ 64,862.63
AWARD PROJECT AMT: $  1,702,499.63 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 3.23% TOTAL EARNINGS 64,862.63 64,862.63
FUNDS AVAILABLE: $ 1,944,605.77 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 64,862.63 64,862.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,945.88 -1,945.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 62,916.75 62,916.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 62,916.75 62,916.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 62,916.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C17099 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17099-BID ESTIMATE RUN 07/06/2009
PROJECT: NH 0063-028 ESTIMATE NO: 0001 13:08:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,489.000 0.000
SY 0.000 0.00
1.45000 0.000 0.00
0010 202-00810 REMOVAL OF GROUND SIGN 2.000 0.000
EACH 0.000 0.00
31.95000 0.000 0.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
241.50000 0.000 0.00
0020 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 6,056.000 0.000
()4 365.000 5,737.80
15.72000 365.000 5,737.80
0025 203-01500 BLADING 30.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0030 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
202.36000 0.000 0.00
0035 203-02330 LABORER 120.000 0.000
HOUR 0.000 0.00
49.50000 0.000 0.00
0040 208-00002 EROSION LOG (12 INCH) 4,283.000 0.000
LF 4,283.000 22,228.717
5.19000 4,283.000 22,228.77
0045 208-00206 EROSION CONTROL SUPERVISOR 75.000 0.000
DAY 9.000 3,942.09
438.01000 9.000 3,942.09
0050 210-04030 *MODIFY GUARDRAIL 75.000 0.000
LF 0.000 0.00
24.06000 0.000 0.00
0055 210-04200 *ADJUST GUARDRAIL 300.000 0.000
LF 0.000 0.00

8.74000 0.000 0.00
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PCN: 17099-BID ESTIMATE RUN 07/06/2009
PROJECT: NH 0063-028 ESTIMATE NO: 0001 13:08:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,688.000 0.000
cy 281.000 15,747.24
56.04000 281.000 15,747.24
0065 304-07000 AGGREGATE BASE COURSE (CLASS 7) 418.000 0.000
TON 0.000 0.00
34.64000 0.000 0.00
0070 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 11,800.000 0.000
TON 0.000 0.00
57.35000 0.000 0.00
0075 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 708.000 0.000
TON 0.000 0.00
420.47000 0.000 0.00
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,112.000 0.000
GAL 0.000 0.00
2.52000 0.000 0.00
0085 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,816.48000 0.000 0.00
0090 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
16.80000 0.000 0.00
0095 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0100 614-00011 *SIGN PANEL (CLASS I) 24.000 0.000
SF 0.000 0.00
15.75000 0.000 0.00
0105 614-00012 *SIGN PANEL (CLASS II) 45.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0110 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 40.000 0.000
LF 0.000 0.00

16.80000 0.000 0.00
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PCN: 17099-BID ESTIMATE RUN 07/06/2009
PROJECT: NH 0063-028 ESTIMATE NO: 0001 13:08:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 50.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0120 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
183.75000 0.000 0.00
0125 614-80313 BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
608.67000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
75,473.73000 0.000 0.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 924.37
3,697.47000 0.250 924.37
0140 627-00005 *EPOXY PAVEMENT MARKING 345.000 0.000
GAL 0.000 0.00
72.45000 0.000 0.00
0145 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 689.000 0.000
GAL 0.000 0.00
21.00000 0.000 0.00
0150 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 24.000 0.000
LINE)
SF 0.000 0.00
10.50000 0.000 0.00
0155 630-00000 *FLAGGING 3,000.000 0.000
HOUR 82.500 1,853.78
22.47000 82.500 1,853.78
0160 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 4.000 357.00
89.25000 4.000 357.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 0.000
DAY 9.000 4,063.50

451.50000 9.000 4,063.50
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PCN: 17099-BID ESTIMATE RUN 07/06/2009
PROJECT: NH 0063-028 ESTIMATE NO: 0001 13:08:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 1.000 10.50
10.50000 1.000 10.50
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000
EACH 9.500 99.75
10.50000 9.500 99.75
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 2.000 21.00
10.50000 2.000 21.00
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000
SF 32.000 336.00
10.50000 32.000 336.00
0190 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,512.45
5,512.45000 1.000 5,512.45
0195 630-80360 *DRUM CHANNELIZING DEVICE 65.000 0.000
EACH 28.000 294.00
10.50000 28.000 294.00
0200 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0205 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0210 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 21.000 66.15
3.15000 21.000 66.15
0215 700-70010 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: €17099 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 17099-BID ESTIMATE RUN 07/06/2009
PROJECT: NH 0063-028 ESTIMATE NO: 0001 13:08:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 90,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 0.790 0.79
1.00000 0.790 0.79
0235 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 140,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,005,800.96 $ 61,195.19% 61,195.19
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0250 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 3,667.44
3,667.44000 1.000 3,667.44
CAT 0400 CURRENT AMT 3,667.44 s 3,667.44 % 3,667.44
PROJECT TOTAL CURRENT AMT 2,009,468.40 $ 64,862.63 S 64,862.63



